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PROJECT STATUS REPORT

ITEM 8  Entrles will be taken from codes listed on fixEwxsx®HKoKiescRom. page 3,

ITEM 20 Enter concise project progress information sufiiciently complete so that reference to other reports will not be nec-
essary, Changes in program scheduling should be fully explained. If additional space s required, a separate 8 x
10% sheat will be used, Identify particular report and mark proper security clgssificgtions,

INSTRUCTIONS

1. PROGRAM STRUCTURE 2, PROJECT NR OR SYSTEM TEST OBJ MR 3, TASK, ESP OR TEST NUMBER
921A 62B01

4. AFFTC PROJECT DIRECTIVE NR 3. ARDC PRIORITY 6. REPORTING PERIOD
62-17 20F February 1964

7. TITLE AND OBJECTIVE

EXPERIMENTAL PERSONNEL PARACHUTE (MULTI-STAGE)

To determine the opening reliability of a multi-stage parachute assembly to be used
by parachutist from high altitudes.
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COMPLETED TION COMPLETE(Q COMPLETED COMPLETED PLETED PLETED
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T-38 - 4.0
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23, NATURﬁ PROJECS OFFICER
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Lt. David P. Schmarj
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Plegram Jtrusiure 921A, SUPFORT MISCELLANEOUS AIR FORCE TASKS, (Cont'd)

35-Ft. Single Cone "Rabbit Ear': Project Engineer - Lt. David P. Schmarje,
FTNEM, Extension 266. - Two tests were made on an MC-1 canopy modified
with a single "Rabbit Ear." The drop was made at 110 KIAS and 5,000-ft.
pressure altitude using a 290-1b. ammunition container load. The test canopy
was deployed by a static-line-deployed 6B-in. octagonal pilot chute. The
"Rabbit Ear™ has a 7-ft. base diameter, a 6-ft. tip diameter, and a 16-ft.
height. For test 0181 the standard MC-1 apex was retained and for test 0223
this was increased to a 42-in. diameter.

Test information follows:

Drop Indicated Pressure Drop Peak Rate of

No. airspeed altitude aircraft force descent Remarks
(kt) (ft) (1b) (ft/sec)

0181 110 5,000 C-130 1,300 17.9 (1)

0223 110 5,000 c=-47 800 21,0 {2)

Remarks:

(1) The cone did not inflate properly.

(2) The cone inflated, but did mot remain erect.
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